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EEQR/ET
8 March 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: | | | - STAT
Chairman, ILSP Working Group '

SUBJECT: ILSP Working Group Meeting Minutes - 7 March 1988

1. The scheduled meeting of the ILSP Working Group (ILSP) was held
at 0900 hours, 7 March 1988. The following representatives were present:

ILSP . STAT
ILSP

oIT

ILSP

ILSP

0/Comp

OL/BSB
OSWR/Admin
OL/NBPO

ILSP

ILSP

ILSP

OIT/NBCPD

DS§T Alternate
OTE/AD

OSWR

NESA

OIT/NBCPD

OEA

DCI Admin
0S/SESD

DI Representative
DA Alternate
0S/SPS

OSWR

0S/PSD

0S/SESD

DI Alternate

DO Representative
ILSP -

STAT

_ OL 10082-88
syRET
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SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 7 March 1988

The meeting followed the scheduled Agenda (Attachment 1).

2. 01d Business

A. The minutes of the previous meeting were approved. A memo was
sent to OIT, OL, and OS by C/NBPO/OL, stating that the subject of
unsatisfactory conduit for security alarms brought up under OS topics at the
last meeting (5A) has been known for a long time and those responsible were
aware of the problems.

B. The DO has not yet named an alternate ILSP WG member.

3. OL Topics

A. An updated NHB North Tower Schedule (Attachment 2) was presented

by| | Additional planned dates for OL, OIT, and (hopefully) 0S STAT
activities will be added to the schedule by the next ILSP meeting. _

B. reconfirmed the ownership of the Information Service : STAT
Centers (ISCs at will be in the NHB. The 2nd floor South Tower ISC will be

owned by DO/IMS and the four other ISCs will be owned by OIT/CSG. There will
also be five ISCs established in the OHB as a part of the Backfill Program.

C. [:::::::}provided an update on the fit-up work in the NHB. He STAT
stated that the OTS renovation on the ground floor of the North Tower was :
proceeding on schedule. The MPSS renovation on the fifth floor will commence

1 shortly, with for_completion the end of March. Construction drawings and
specifications for the five OSWR equipment rooms that require HVAC and
electrical modifications on the third, fourth, and fifth floors North Tower
are in 20 percent design review. The ISCs on the second and fifth floors
North Tower for OIT are in final design. The office space design for SE is in
progress, and the 35 percent submission is due 11 March 1988. We are waiting
on design comments from OSWR/TTAC and NAASW located ou the third floor South
Tower . '

D. [ET}COmmented on the NHB survey work and stated that S1yyf
requirements gathering for the OGC and OIG have been completed and passed to

the A § E Firm for design. Requirements for OP and OIT are nearing completion
and office space design will follow. .

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 7 March 1988

'E. A meeting was held by OL/ NBPO with other responsible groups to .
review the status of NHB CCTV. Money has been allocated by OS for 5 locations .
and the project is now back on track.

F. Opening of the first floor NHB connector corridor has been
delayed until 14 March 1988,

G. "Flash passes' are now available for use for access to the NHB.
It is only necessary for one person in a group to have the flash pass.

, H. The "General Furniture Rules for NHB' issued 17 December 1987 was

again €ited as the policy for furniture moves into the NHB. Conservafiles

(and equivalent files) that are in good condition will be moved. There was a

lengthy discussion about new Corry Hiebert (CH) furniture for components

moving into NHB. stated that OL/FMD will furnish an NHB component's STAT
space with a combination of new CH furniture, which the component funded '
earlier through ILSP, and the component's existing executive and CH furniture,

which will be moved with the component. Concern was expressed that this

represents a change from the 'box move" which had been briefed by Bob

[:fi::::::}the former ILSP chairman. Several component representatives felt STAT
that they had been promised all new CH furniture. ‘

A subsequent search of the earlier agreements shows that some
components (such as NESA and OSWR) funded for all (or almost all) new CH
furniture. Other components (such as MPSS) funded for only a few new CH
workstations. Memos sent to components by ﬁn 1987 will be STAT
brought to the next ILSP WG meeting, and the furniture and move policy will be
further discussed at that time.

I. [I¥l§f NESA is to be commended for developing an STAT
outstanding move pian. The plan will be presented to the ILSP WG at the next
meeting. Archiving or destroying unnecessary documents is an activity that is
encouraged for all components prior to their scheduled move dates. '

4. OIT Topics

v - A.‘ resented the updated OIT NHB Schedules covering PBX, : STAT
WANG, and Special wiring. (Attachment 3) The PBX and WANG wiring teams are

proceding on schedule; however, the special wiring team is encountering

delays. Better dates will be provided at the next ILSP WG meeting.

SECRET
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SUBJECT: ILSP Working'Grdup Meeting Minutes - 7 March 1988

' B. An updated Computer System Relocation Schedule was also .
presented. (Attachment 4) The next move scheduled is CAMS, although the date
is not firm. A reminder was made of the 3-day shutdown over Memorial Day
Weekend to accommodate the[:::::::]Center move,

C. Two-way radios now in use will be supported in the NHB.

D. There were no new issues/concerns.

5. 0S Topics

A. of 0S/SESD said that the alarm hardware is installed on
most floors, but the transmission lines and power to make it available for
testing and operational use has not been installed by OL/NBPO and OIT. Al

will replace as the ILSP contact for Alarm Systems. An Al was
assigned to to consolidate the NBPO,
OIT, and FMD positions respectively on the status of power and lines required
for the alarm systems and report at the next meeting. was assigned

an Al to setup a meeting to resolve these problems.

B. There were no new issues/concerns.

6. Outstanding Issues/Questions

A. OS has written a memo to DDA stating that some components require
the use of safes in their operations to an extent greater than envisioned in
the policy that called for the use of safes only in private offices. A copy
of this memo will be provided as a handout at the next ILSP WG meeting.

B. Another reminder was made to notify OIR of OHB/NHB cable TV drop
requirements. - :

7. General Issues or Concerns

There were no general issues or concerns brought forth when the ILSP

WG members were polled. A suggestion was made to invite representatives of
the 0GC and OIG to attend the ILSP WG meetings. ﬁ:i%::::::]asked if he could
be provided layouts of where PPS was originally scheduled to be moved and

where it is to be moved now. will provide these to Chuck.

SECRET
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SUBJECT:

ILSP-23
ILSP-39
ILSP-4O
ILSP-43
ILSP-44

ILSP-45

ILSP-46

ILSP-47

SECRET

ILSP Working Group Meeting Minutes - 7 March 1988

8. Action Item Review

DO Alternate Al - remains open-
Overdue

Provide alarm dates for schedules -
deferred until 17 March - Overdue

Schedule meeting on Corridor
Connector - Al closed

Schedule meeting on CCTV for
compound security - AI closed

Define 2-way radios and support
in NHB - AI closed

Define CCIV requirements to OIR with
copy to ILSP - AI remains open ’

9. Action Items Assigned

Report on status of power and transmission

lines for alarm systems. - Due 17 Mar 88

Schedule meeting to resolve power and
transmission lines for alarm systems -
Due 17 Mar 88 ~

in 3E14 HQs.

All Components

ILSP

SECRET

ILSP

10. The next ILSP WG meeting is scheduled for 17 March 1988 at 1000

STAT

STAT

STAT
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ILSP WORKING GROUP
AGENDA
7 MARCH 1988

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting

-~ New DO Alternate ILSP member

- OL TOPICS

= Overview of North Tower Schedule

- ISC‘ownership[::::::::::]

- Status of NHB Fit-up Work

- Status of NHB Survey Work

- Status of NHB Security CCTV

= First Floor connector status

- NHB Badge System

= NHB Furniture Plan fA Clarification

- NESA Log Planning

- Furniture Status

- OIT TOPICS

- Status of PBX and Wang work in NHB

Status of Computer Systems relocation

OIT support for radios

Issues/Concerns?

- 0S TOPICS

- Status of Alarm work in NHB
- 0S Certification policy in NHB

- Issues/Concerns?

STAT

STAT

STAT
STAT

STAT

STAT

STAT

STAT
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- QUTSTANDING ISSUES/QUESTIONS

- Policy regarding safes in the NHB

= OIR request for cable TV drop requirements

— GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- DI

- DO
DS&T

- ACTION ITEM REVIEW

- NEXT MEETING: 17 MARCH 1988, 10:00 3E14 HQS

|
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" ' UNCLASSIFIED
7 March 1988

.............. e iviuevn...COMPLETION.DATES. . .'vvvvoini,

North oL OL OIT OL 0IT. OL 0s
Agency Tower  100% Provide UnderFloor Carpet & Install Final Alarms
Office Area Drawings Access Work  Furniture Phones Checkout Working

0TS Ground 871228*% 880315 880509 ?
1st 871104% 871215% 8805027 : ?

- 2nd - 871103*% 871204% 8805027 ?

. 3rd 871023*% 871029% 8805027 ?

OSWR  3rd 871023* 871023* 880502 ?
4th 871026%* 871103* 880502 _ ?
5th 871028* 871120*% 880502 ?

NESA  6th 880104%* 880119* 880401 _ ?

OEA 6th 880121* 880128* 880401 ‘ ?

MPSS  5th 880129* 880209* 880408 7

DI/TF 6th  880121% 880128% 880401 | ?

OTE-1 '2nd 880309 880323
4th 880301 880315

OMS-2 4th 880301 880315

ISC-3 2nd 880307 880321 - .
5th 880307 880321

OL-4 Ground 880219% 880219% 2

OIT-5 1st 880404 880418
2nd 880404  8BO418

OP-6  4th 880404 880418

NOTES :

* ACTUAL éompletion date (dates without asterisks are PLANNED dates)
-1  Fit-up of OTE classrooms only

-2. Fit-up of OMS Infirmary only

-3 Information Service Centers

-4 Fit-up of OL storage areas only

-5 Fit-up of OIT storage/office areas

UNCLASSIFIED
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UNCLASSIFIED
-6 Fit?up of OP office area around OMS Infirméry

N/A  Not Applicable

? Date not yet supplied or verified

UNCLASSIFIED
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OSWR

OTsS

NESA
OEA
MPSS
DI/TF

oIT

OTE
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PPS
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MOVE FLOOR
DATE
AUG 5N
AUG 4N
AUG - 3N
3s
JuL 3N
JuL 2N
JuL N
GN
GS
SEP 6N
AUG 6N
SEP . BN
NOV 6N
NOV 3N
NOV 2N
NOV N
NOV GN
2s
: 1S
GS
ocT 4N
2N
4s
ocT 4N
GS
2N

100%
DWGS

NOw
NOwW
NOW

NOW
NOwW
NOW
NOwW

NOW
NOwW
NOW
NOwW

4/4
4/4

4/4

4711
4/11
4/11
4711

3/1
3/1

3/1

ACCESS TO
FLOOR

NOW
NOW
NOW

NOW
NOwW
NOW
3/15

NOwW

NOW

NOW

NOwW

4/18
4/18
4/18

3/15
3/23

3/15

PBX WIRING

NEW BUILDING SCHEDULE

SPC WIRING
COMP DATE COMP DATE
DONE 5/2
DONE 5/2
DONE 5/2
DONE 5/2
DONE 5/2
DONE 5/2
4/22 5/9
DONE a/1
DONE a/1
3/7 4/15
3/7 N/A

WANG WIRING
COMP DATE

N/A
N/A
N/A

DONE
DONE

DONE

4/22

N/A
N/A
N/A

N/A

COMMENTS

NO
NO
NO

NO

NO

NO

NO

WANGS
WANGS
WANGS

WANGS

WANGS

WANGS

WANGS OR SPEC WIRING
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OFFICE MOVE

DATE
0IT/1ISC
0s NOV
oP NOV
NOV
oL NOV
OF ~
AF
DO/TF
SE
CONTING
0GC
oIG

~ Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420011-6

FLOOR

SN
2N

4S
GS

4N
GN
5SS
4s
3s
GS

GN
6S
55
GS

6S
3s
3s

28
1S

58
GS

6S

2s

NEW BUILDING SCHEDULE

100% ACCESS TO PBX WIRING SPC WIRING
DWGS FLOOR COMP DATE COMP. DATE
3/7 3/21

3/7 3/21

4/4 4/18

3 March 1988

WANG WIRING COMMENTS
COMP DATE
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RELOCATION SCHEDULE 24 FEBRUARY 1988 .
1987 1988 1989
o;’%‘f’e MOVE SEQUENCE
JUL| AUG| SEP| OCT| NOV| DEC MAR an» MAY | JUN| JUL[AUQG | SEP| OCT| NOV] DEC | JAN | FEB
1 Sept & Site Preparation
1 Dec 87

4Jan 88 &
9 April 88

20 Feb 88

27 May 88

10 Nov 88

. CAMS Development
& Production

4. FOURC

6. VM/MVS Genera!
Services

ALLSTAR Upgrade
(1D16)

10. BAFE Unciassitféd

Connect to
Rufting

perational

Bridge | Operationat

Operational

Mov
e Opsrational

tnetall © Move 1 &
Bridge 2 Operational

V.4 J/v;%wrvéul%/
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UNCLASSIFIED
16 March 1988

...... Ceeeieiiiai.....COMPLETION.DATES. ... @ v

North  OL OL OIT OL OIT OL 0S
Agency Tower  100% - Provide UnderFloor Carpet/ Install Final Alarms B
—~———— ... Office - Area Drawings Access Work  Furniture Phones Checkout Working

0TS Ground 871228* 880315% 880509 880610 880630

I1st  871104* 871215% 880307% ? ?
2nd 871103* 871204*% 8805027 8806107 8806307
2nd-CG ? .
3rd 871023% 871029% 880318 ? ? 92
OSWR  3rd 871023* 871023*% 880502 880613 880708 ?
4th 871026* 871103* 880502 . 880613 880708 ?
5th 871028* 871120% 880502 880613 880708 ?
NESA  6th 880104* 880119% 880401 880513 880610 ' 9
OEA 6th 880121% 880128% 880401 880513 880610 ?
MPSS  5th 880129*% 880209*% 880415 880529 880624 ?
DI/TF 6th 880121* 880128% 880401 880513 880610 ?
OTE-1 2nd 880309* 880323 ?
4th 880301% 880315% ?
OMS-2 4th 880301* 880315%* ?
I1SC-3 2nd 880307* 880321 ?
S5th 880307* 880321 ?
OL-4  Ground 880301% 880301% ?
0IT-5 1st 880404 880418 ?
2nd- 880404 880418 ?
OP-6  4th 880404 880418 ?
0S0-7 2nd ?
NOTES :

*  ACTUAL completiqn date (datesrwithout asterisks are PLANNED dates)
-CG Former OTS/CG.space, givenvto OTS by DDA hemo 2/23/88_ |
-1 Fit-up of OTE classrooms only
-2 Fit-up of OMS Infirmary only
-3 Information Service Centers

~ UNCLASSIFIED
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: ‘UNCLASSIFIED
-4v Fit-up of QL storage areas only
-5 Fit;up of OIT storagé/office‘areas
-6 Figfup>of OP office area arouﬁd OMS Infirmary
-7 0SO/SPD only, témporary assignment per DDA memo 2/23/88
N/A Not Applicable

? Date not yet suﬁpliedvor verified

UNCLASSIFIED
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Integrated Logistics Support Program
NHB CY 1988 Occupancy Schedule

( ; RESP. 1988 )
ACTIVITY PERSON |YUN] UL AUG SEP oCT NOV | LATE
~ pol7]4 [11]18]25]1 [8 [15]22]29] 5 [12]19]26] 3 10[17]04] 307 [14]24f
OIT Phone Operators @ ' NO
ISC — 2nd Floor @ NO
0TS oz NO
ISC — 5th floor % NO
OSWR A/, NO
OEA 7 NO
|nNESA Yl NO
MPSS 7 NO
BSB, CAD, NBPO, OIT A NO
OTE Classrooms L NO
OMS Infirmary v NO
OIT Office/Storage V. 7721 NO

. J
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Integrated Logistics Support Program
NHB CY 1989 Occupancy Schedule

[ RESP. 1988 1989 )
ACTIVITY oRESE LATE
NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JuL
OIT Offices and ISCs NO
0IG NO
0S0/SPD NO
0GC NO
OSWR/NAASW NO
OSWR/TTAC NO
DO/IMS ISC NO
SE NO
AF NO
PPS NO
oP NO
oL NO
0S NO
OF NO
. y,
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ILSP WORKING GROUP
AGENDA
17 MARCH 1988

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting

- New DO Alternate ILSP member » STAT

- OL TOPICS

- Overview of ILSP Schedule o . STAT

- Status of NHB Fit-up Work

- Status of NHB Survey Work

- NHB Furniture Plan -Continued Discussion

-~ NESA Log Planning o STAT
. >~ 15 ALEL
02iecr- Ntk Lroo by »

© Fi 2q k-1
- North, 1st floor connmector to NHB is open. 'S€ Fteoe™ = Y
Any problems? ' G Atenr — CRamet LA — Sl

- Status of Alarm Power Drops -

- Assignment of NHB space to OTS and 0SO by DDA

- OIT TOPICS ’ | STAT

Status of PBX, Wang, and special wiring work in NHB

Status of Computer Systems relocation

Status of Alarm Wiring conduit work

Issues/Concerns?

- 0S TOPICS , : STAT

- Status of Alarm work in NHB

- Issues/Concerns?
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- OUTSTANDING ISSUES/QUESTIONS

- Status of OIR request for cable TV drop requirements

- GENERAL ISSUES OR CONCERNS?

- DA
- 0/DCI
- DI
- DO
- DS&T

- ACTION ITEM REVIEW

- NEXT MEETING: MCH 1988, 10:00 3E14 HQS
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